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1. EXECUTIVE SUMMARY

1.1 Project Highlights and Milestones Achieved

1.1.1 The first concrete footing of the Honolulu Rail Transit Project (HTRP) was poured by
Kiewit Infrastructure West Co. (KIWC) construction crews at the first of nine holes drilled
last month in West Oahu. West Oahu is the first area for which crews secured permits
and agreements with landowners in order to begin groundwork.

1.1.2 On May 17, the Federal Transit Administration (FTA) authorized the Honolulu Authority
for Rapid Transportation (HART) to spend up to $21.8 million to build and equip a
precast yard on a 34-acre site in Campbell Industrial Park, and to begin production of
the first sections of the elevated guideway. This follows the FTA’s March acceptance of
the environmental review of the site. The precast yard will employ approximately
70 workers and will include a concrete batch plant, 11 segment casting beds, 3 acres of
material storage areas and a 3-acre site for rebar preparation. The site is currently in the
permitting process.

1.1.3 U.S. District Court Judge A. Wallace Tashima issued a favorable ruling in the federal
lawsuit against the rail transit project and reduced the number of disputed recreational
and historic sites from more than 40 to fewer than 10. The judge held that plaintiffs had
no standing to challenge certain site evaluations with respect to: Piers 10/11, the Pacific
War Memorial Site, the Makalapa Navy Housing Historic District, the Hawaii Employers
Council building, the Tamura Building, Keehi Lagoon Beach Park, Queen Street Park or
any other site not mentioned in the plaintiff's standing declarations. The court also
dismissed additional claims with respect to the Pearl Harbor Landmark and the
Merchant Street Historic District. The City will seek to have remaining claims formally
dismissed by a separate motion scheduled to be heard in oral arguments on August 21.

1.1.4 HART presented its reviewed Fiscal Year 2013 Operating Budget to the Honolulu City
Council Finance Committee with $1.58 million in cuts for a proposed budget of
$21.3 million. These cuts, which would constitute a 7.7% reduction over the current
FY 2012 Operating Budget, would come principally in a $1,052,000 savings in debt
service, with payments not scheduled to occur until FY 2014. Other proposed savings
include: $300,000 in postponed hiring and $128,250 in benefits, $21,790 in travel
expenses and $75,102 in scheduled reimbursements associated with other reductions.
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1.1.5 HART has made available the complete 150,000-page Administrative Record of federal
approval of the rail project on its website: www.honolulutransit.org. The Administrative
Record is a collection of rail-related reports, emails, correspondence and other materials
compiled and released in connection with the federal lawsuit currently challenging the
project. HART also posted more than 5,000 additional pages of information as part of its
ongoing effort to enhance transparency.

1.1.6 HART conducted a series of 5 informational community meetings from May 1-9 in Salt
Lake, Kalihi, Waipahu, Mililani and downtown Honolulu. The public was able to ask
questions in both large- and small-group formats. Discussions centered on 4 key areas:
Cost, Construction, Operations and Transit-Oriented Development (TOD).

1.1.7 HART held a roundtable discussion at Leeward Community College (LCC), where
construction activities will increase in the coming months. HART is building the train
system’s $195-million operations center and Maintenance and Storage Facility on a 43-
acre parcel between LCC and Waipahu High School. The LCC station will be the only
station built at ground level. HART met with student leaders and the leadership team of
Campus Chancellor Manny Cabral. Questions and concerns about the project were
addressed, including ridership, technology and how students can best prepare for rail-
related jobs.
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1.2 HART Board Scheduled Meetings and Events May-June

1.2.1 HART Finance Committee Meeting

Thursday, May 3, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

1.2.2 HART Audit/Legal Matters Committee Meeting

Thursday, May 3, 9:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

1.2.3 HART Transit-Oriented Development (TOD) Committee Meeting

Thursday, May 17, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

1.2.4 HART Board of Directors Meeting

Thursday, May 17, 10:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

1.2.5 HART Finance/Project Oversight Joint Committee Meeting

Thursday, June 7, 8:30 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

1.2.6 HART Finance Committee Meeting

Thursday, June 21, 8:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.

1.2.7 HART Board of Directors Meeting

Thursday, June 21, 9:00 a.m., Mission Memorial Annex Conference Room, 550 S. King St.
Open to the Public.
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1.3 Issues and Actions Taken

The Project Management Oversight Contractor (PMOC) has identified the following issues in its
Monthly Reports to the FTA. The HART actions being taken to address and close each issue are
indicated below each respective open issue description. Issues that the HART and the PMOC
have closed are indicated in the table in Figure 1 below.

 1.3.3 License Agreement with Department of Hawaiian Home Lands (DHHL)
Issue: The PMOC is concerned with the City’s need to get a license agreement in
place on the Ewa Drum Site, where the MSF will be constructed.
Action: License agreement discussions with DHHL continue as the final agreement
documentation goes through legal review. There does not appear to be any issue
that will impact the construction schedule for MSF.

 1.3.4 Selection of a State Safety Oversight Agency (SOA) Consultant and Developing
System Safety Program Plans and System Security Program Plans
Issue: Given the significant scope for developing System Safety Program Plans and
System Security Program Plans, as well as establishing the associated standards and
responsibilities, the PMOC has a concern about the schedule for bringing on the SOA
Manager and Consultant.
Action: HDOT has advised HART that a new SOA Project Manager Position
announcement will be published for July hire. A candidate has been identified for
the SOA Support Consultant and contract negotiations are underway for hire by
August.

Figure 1. Closed PMOC Monthly Report Issues

Closed Issues

Item No. Description Month Closed

1.3.1 Utilization of Letters of No Prejudice (LONPs) February 2012

1.3.2 Master Project Schedule Critical Path July 2011

1.3.5 Program Management Support Consultant (PMSC) Re-Procurement March 2011
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2. PROJECT STATUS

2.1 Budget/Cost

2.1.1 The baseline Project Budget submitted by the Honolulu Authority for Rapid
Transportation (HART) and accepted by the Federal Transit Administration (FTA) in
April 2011 for the Honolulu Rail Transit Project was $5.317 billion, which is the current
baseline budget. During the request to enter Final Design, HART developed and
submitted a Draft Financial Plan (September 2011) to the FTA that incorporated cost
reductions that resulted in a re-casting of the Project Budget to $5.174 billion. These
reductions have been reviewed and validated by the FTA’s consultants, the Financial
Management Oversight Contractor (FMOC) and the Project Management Oversight
Contractor (PMOC). Concurrence with this latest Financial Plan was one of the last items
required prior to HART’s receiving approval to enter into the Final Design phase in
January 2012.

[Note: Because the Project Budget has not yet been re-baselined, all budget references in this report are
based on the $5.3 B Budget. However, the Estimate at Completion (EAC) reflects the basis for the latest
Draft Financial Plan (September 2011), which forecasts a Project Budget of $5.174 B.]

2.1.2 As of April 27, $414.1 million, or 10.0%, of the Project Budget has been incurred (actual
expenditures plus approved payments).

2.1.3 The Project’s Total Budget Contingency is currently $835.1 million, of which
$653.0 million is Allocated Contingency and $182.1 million is Unallocated Contingency.

2.1.4 Funding to Date

Figure 2 below shows that as of the end-of-April data date, Project Revenue is
$845.1 million. The projected amount of expected revenue at the end of the 4th quarter
of Fiscal Year 2012 is $1.025 billion in the latest draft Financial Plan of September 2011.
Funding remains ahead of current incurred costs.

Figure 2. Revenue versus Expenditures
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Figure 4. Planned Funding
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Report Date: May 2012

fers/

ges
Apr '12 To Date Apr '12 To Date Apr '12 Current Forecast

Change from

Last Month

- 1,117.82 509.74 0.00 0.00 0.00 1,156.70 -0-

- 511.43 0.00 0.00 0.00 0.00 407.46 -0-

- 91.86 96.34 0.00 2.73 0.00 92.74 (0.28)

- 886.98 468.43 10.09 155.44 4.92 935.86 +5.93

- 223.21 205.66 0.00 0.00 0.00 238.21 -0-

- 2,831.30 1,280.17 10.09 158.17 4.92 2,830.96 +5.65

- 177.92 29.83 6.67 26.83 6.67 154.32 -0-

- 189.70 198.92 0.00 0.00 0.00 189.70 -0-

14 949.08 546.47 33.69 229.10 13.00 935.48 +2.72

4) 834.90 1.66 (0.14) 0.00 0.00 768.44 (8.37)

- 229.86 0.00 0.00 0.00 0.00 246.98 -0-

- 5,212.78 2,057.06 50.30 414.10 24.59 5,125.89 +0.00

- 104.57 0.00 0.00 0.00 0.00 47.79 -0-

- 5,317.35 2,057.06 50.30 414.10 24.59 5,173.67 +0.00

Data Date: April 27, 2012

Budget
s March '12

Commitments
Incurred

(Expenditures + Approved

for Payment)

Estimate at Completion

(EAC)

DARD COST CODE (SCC)

FTA Section 5309 New Starts Funding ($1,550M)
FTA Section 5307 Formula Funds, including $4M
ARRA Stimulus Funds ($248M)
Cash Balance at start of Preliminary
Engineering ($298M)
Investment Income ($7M)
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Figure 6. Cost versus Budget– by Standard Cost Code (SCC)

Report Date: May 2012

Mar '12
Transfers/

Changes
Apr '12 To Date Apr '12 To Date Apr '12 Current Forecast

Change from

Last Month

10 Guideway & Track (20 mi) 1,117.82 -0- 1,117.82 509.74 0.00 0.00 0.00 1,156.70 -0-

10.04 Guideway: Aerial 1,032.00 -0- 1,032.00 434.10 0.00 0.00 0.00 1,054.97 -0-

10.08 Guideway: Retained Cut or Fill 6.44 -0- 6.44 6.44 0.00 0.00 0.00 6.44 -0-

10.09 Track: Direct Fixation 74.85 -0- 74.85 65.01 0.00 0.00 0.00 90.76 -0-

10.11 Track: Ballasted 2.70 -0- 2.70 2.70 0.00 0.00 0.00 2.70 -0-

10.12 Track: Special 1.84 -0- 1.84 1.50 0.00 0.00 0.00 1.84 -0-

20 Stns, Stops, Terminals (21) 511.43 -0- 511.43 0.00 0.00 0.00 0.00 407.46 -0-

20.01 At-grade Stn, platform, etc 6.93 -0- 6.93 0.00 0.00 0.00 0.00 6.93 -0-

20.02 Aerial Stn, platform, etc. 373.83 -0- 373.83 0.00 0.00 0.00 0.00 285.85 -0-

20.06 Auto parking structure 65.06 -0- 65.06 0.00 0.00 0.00 0.00 65.06 -0-

20.07 Elevators, escalators 65.61 -0- 65.61 0.00 0.00 0.00 0.00 49.61 -0-

30 Support Facilities: Yds, Shops, Adm 91.86 -0- 91.86 96.34 0.00 2.73 0.00 92.74 (0.28)

30.02 Light Mtce Facility 7.53 -0- 7.53 7.59 0.00 0.00 0.00 7.53 -0-

30.03 Heavy Mtce Facility 37.86 -0- 37.86 37.86 0.00 2.66 0.00 37.97 (0.28)

30.04 Storage or Mtce-of-Way Bldg 7.74 -0- 7.74 7.74 0.00 0.07 0.00 7.74 -0-

30.05 Yard & Yard Track 38.74 -0- 38.74 43.16 0.00 0.00 0.00 39.50 -0-

40 Sitework & Special Conditions 886.98 -0- 886.98 468.43 10.09 155.44 4.92 935.86 +5.93

40.01 Demolition, Clearing, Earthwk 17.24 -0- 17.24 7.90 0.00 0.00 0.00 17.24 -0-

40.02 Site Utilies, Utility Reloc 291.21 -0- 291.21 82.08 10.09 4.38 1.47 290.52 -0-

40.03 Haz Mat'l, Contam soil remove 6.72 -0- 6.72 0.00 0.00 0.00 0.00 6.72 -0-

40.04 Environmental Mitigation 26.72 -0- 26.72 16.54 0.00 2.25 0.32 26.72 -0-

40.05 Site structures, retain walls 19.78 -0- 19.78 8.90 0.00 0.00 0.00 19.78 -0-

40.06 Ped/bike access, landscape 37.54 -0- 37.54 5.00 0.00 0.00 0.00 36.89 -0-

40.07 Auto, bus, van accessways 181.33 -0- 181.33 34.77 0.00 0.43 0.00 173.78 -0-

40.08 Temporary Facil, Indirect Cost 306.43 -0- 306.43 313.24 0.00 148.37 3.13 364.21 +5.93

50 Systems 223.21 -0- 223.21 205.66 0.00 0.00 0.00 238.21 -0-

50.01 Train control & signals 82.68 -0- 82.68 82.68 0.00 0.00 0.00 97.68 -0-

50.02 Traffic signals & crossing prot 10.73 -0- 10.73 0.00 0.00 0.00 0.00 10.73 -0-

50.03 Traction power supply: substn 30.17 -0- 30.17 30.98 0.00 0.00 0.00 30.17 -0-

50.04 Traction power distrib: cate 32.86 -0- 32.86 25.08 0.00 0.00 0.00 32.86 -0-

50.05 Communications 54.10 -0- 54.10 54.25 0.00 0.00 0.00 54.10 -0-

50.06 Fare collection sys & equip 9.22 -0- 9.22 9.22 0.00 0.00 0.00 9.22 -0-

50.07 Central Control 3.45 -0- 3.45 3.45 0.00 0.00 0.00 3.45 -0-

10-50 Construction Subtotal 2,831.30 -0- 2,831.30 1,280.17 10.09 158.17 4.92 2,830.96 +5.65

60 Real Estate 177.92 -0- 177.92 29.83 6.67 26.83 6.67 154.32 -0-

60.01 Purch or lease of R/E 158.29 -0- 158.29 25.55 0.66 20.20 0.66 134.69 -0-

60.02 Relocation of existing H/H 19.64 -0- 19.64 4.28 6.01 6.64 6.01 19.64 -0-

70 Vehicles 189.70 -0- 189.70 198.92 0.00 0.00 0.00 189.70 -0-

70.01 Light Rail 171.12 -0- 171.12 180.34 0.00 0.00 0.00 171.12 -0-

70.06 Non-revenue vehicles 13.03 -0- 13.03 13.03 0.00 0.00 0.00 13.03 -0-

70.07 Spare parts 5.55 -0- 5.55 5.55 0.00 0.00 0.00 5.55 -0-

80 Professional Services 948.94 +0.14 949.08 546.47 33.69 229.10 13.00 935.48 +2.72

80.01 Prelim Engineering 54.14 +0.14 54.28 108.07 0.14 85.35 2.56 54.28 +0.14

80.02 Final Design 198.73 -0- 198.73 82.47 0.00 5.31 0.89 200.60 +1.54

80.03 Project Mgmt - Design & Construction 326.25 -0- 326.25 258.94 34.19 123.29 5.54 328.28 +1.03

80.04 Construction Admin & Mgmt 170.83 -0- 170.83 34.52 0.00 10.76 2.99 170.83 -0-

80.05 Prof Liability & non-Construct Insur 51.00 -0- 51.00 0.06 0.00 0.06 (0.00) 34.86 -0-

80.06 Legal; Permits; Review Fees 63.71 -0- 63.71 5.12 (0.65) 3.48 0.79 67.47 -0-

80.07 Surveys; Testing; Investig; Inspect 12.82 -0- 12.82 9.34 0.00 0.85 0.22 12.82 -0-

80.08 Start-Up 71.45 -0- 71.45 47.97 0.00 0.00 0.00 66.33 -0-

90 Project Contingency 835.05 (0.14) 834.90 1.66 (0.14) 0.00 0.00 768.44 (8.37)

90.01 Unallocated Project Conting (UPC) 182.05 -0- 182.05 0.00 0.00 0.00 0.00 162.27 -0-

90.02 Allocated Contract Conting (ACC) 651.10 -0- 651.10 0.00 0.00 0.00 0.00 604.42 (5.65)

90.03 Allowance for Design (AFD) 1.89 (0.14) 1.75 1.66 (0.14) 0.00 0.00 1.75 (2.72)

100.01 Finance Charges: Project-eligible 229.86 -0- 229.86 0.00 0.00 0.00 0.00 246.98 -0-

5,212.78 -0- 5,212.78 2,057.06 50.30 414.10 24.59 5,125.89 +0.00

Non-FTA Eligible Costs

Finance Charges * 104.57 -0- 104.57 0.00 0.00 0.00 0.00 47.79 -0-

5,317.35 -0- 5,317.35 2,057.06 50.30 414.10 24.59 5,173.67 +0.00

Estimate at Completion

(EAC)

COST versus BUDGET - SUMMARY STATUS ($M) - By STANDARD COST CODE (SCC)

Commitments

Data Date: April 27, 2012

Category

Incurred
(Expenditures + Approved

for Payment)

GRAND TOTAL PROJECT

FTA TOTAL PROJECT

SCC

Current Budget
Apr '12 versus March '12
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2.2 Schedule/Progress

2.2.1 As of the end of April, the forecast for Full Revenue Service is March 2019, a full
9 months ahead of the December 31, 2019 completion date reflected in the revised
Draft Financial Plan and the Risk and Contingency Management Plan (RCMP) prepared
for Entry into Final Design.

2.2.2 Figure 7 below presents the project status, based on overall earned performance
against the Early Start/Late Start dates in the Master Project Schedule (MPS). Overall
progress, based on completion of milestones, is 10.0%, which is behind the original early
plan of 28% and late plan of 18% due to delays to Final Design (FD) authorizations and
the protracted settlement of the Core Systems contract protests. A recovery schedule is
being developed and the full Revenue Service Date (RSD) of March 2019 is not at risk at
this time.

Figure 7. Overall Project Progress
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2.2.3 See Figure 8. HRTP Summary Master Project Schedule (MPS) on the next page.
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Figure 8. HRTP Summary Master Project Schedule (MPS)



HONOLULU RAIL TRANSIT PROJECT May 2012

Page 13 of 52

2.3 Contingency Management

[Refer to previous pages 9-10, Figure 5 and Figure 6, Cost versus Budget - By SCC]

2.3.1 Current Budget

Total Contingency – as of June ‘11………………………………………… $865.6M

Executed Change Orders: ($19.0M)

Budget Transfer-Contract Award: ($11.6M)

Net Current Contingency Budget…………………………………………. $834.9M

2.3.2 Estimate at Completion (EAC)

Projected Contingency Usage: ($66.5M)

Total Contingency – New Balance EAC…………………………………… $768.4M

Actual contingency usage is reflected in the Current Budget above. Usage consists of:

1) executed contract change orders and amendments and/or

2) authorized budget transfers in accordance with the approved change control
process. (Budget transfers typically are implemented either when scope is
transferred from one work package to another or when projected costs indicate the
potential for exceeding the budgeted amount for a contract and additional
contingency is warranted.)

As of the end of April 2012:

 $19.0 million in change orders have been executed for the DB-120 West Oahu/
Farrington Highway Guideway (WOFH) contract;

 $10.7 million was transferred from Unallocated Contingency to cover the award
amount of the FD-430 Airport Guideway and Utilities Final Design contract,
which exceeded the budget;

 $0.8 million was transferred from Allocated Contract Contingency to contract
scope on the MM-935 Real Estate Consultant contract; and

 $0.1 million was transferred from Allowance for Design to contract scope on the
FD-240 Farrington Highway Station Group (FHSG) Final Design Consultant
contract.

Projected contingency usage is reflected in the Estimate at Completion (EAC) section
above. When forecasting the cost of completion on a monthly basis, each contract is
analyzed to determine if sufficient contingency has been allocated to address scope and
schedule impacts. As of the end of April, $66.5 million in contingency allowances have
been applied, as appropriate, and reflect the best estimates of the future costs to
complete the work.
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2.3.3 Contingency Drawdown Curves

As part of the Risk and Contingency Management Plan (RCMP) for Entry into Final Design, Cost and
Schedule Contingency Drawdown curves were developed. These curves established minimum and buffer
zone levels of cost and schedule contingency in accordance with FTA guidelines. Over the course of the
project, if the cost or schedule contingency trends into the buffer zone (the area 10% above the
minimum contingency), Project Management will immediately implement actions to maintain an
appropriate level contingency at that stage of the project. At Entry into Final Design, Total Contingency
was $846.5 million versus the current $834.9 million. This is above the buffer zone. See Figure 9 below
and Figure 10 and

Figure 11 on the following pages.

Figure 9. Project Cost and Schedule Contingencies

Project
Contingencies

Current
Minimum

Buffer
Zone

Current
Amount*

Variance versus

Minimum
Buffer
Zone

Previous
Period

Cost Contingency ($M) $636.0 $700.0 $834.9 +$198.9 +$134.9 ($0.1)

Schedule Contingency (Months) 13.0 16.0 20.0 +7.0 +4.0 0.0

*Current Budget and Updated MPS
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Figure 10. Cost Contingency Drawdown Chart
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3. CONTRACT STATUS

3.1 Procurement Status

Figure 12. Procurement Tracking Report: Design-Build (DB), Design-Build-Operate-Maintain (DBOM) and Manufacture-Install-Maintain Contracts

Issue

RFQ

SOQs

Due

Select

BQO

Issue

RFP

Submit

Proposals

Execute

Contract

Design-Build Contracts
CF Feb 04 '09 Mar 13 '09 Mar 21 '09 Apr 03 '09 Aug 28 '09 Nov 11 '09 Dec 01 '09 Mar 11 '10 Mar 23 '10 Jun 04 '10 Mar 03 '11 May 24 '11 Feb 06 '12 Jan 31 '15 NTP1 : Pre-PE; NTP1A : Geotech (03/11/10);

Act Feb 04 '09 Mar 13 '09 Mar 21 '09 Apr 03 '09 Aug 28 '09 Nov 01 '09 Dec 01 '09 Mar 11 '10 Mar 23 '10 Jun 04 '10 Mar 03 '11 May 24 '11 Feb 06 '12 NTP1B : Interim Design/Prelim Engrg (03/23/10);

B/L Feb 04 '09 Mar 13 '09 Mar 21 '09 Apr 03 '09 Aug 28 '09 Nov 01 '09 Dec 01 '09 Mar 11 '10 Mar 23 '10 Jun 04 '10 Dec 08 '10 Mar 15 '11 Feb 06 '12 Jan 31 '15 NTP1C : Test Shafts (06/04/10); NTP2 : Utilities;

Var -0- -0- -0- -0- -0- (10) -0- -0- -0- -0- (85) (70) -0- -0- NTP3 : Final Design; NTP4A : Construction w /o

Casting Yd (02/06/12)

Substan'l Compl'n = November 2014

CF May 29 '09 Jul 02 '09 Jul 17 '09 Jul 24 '09 Feb 17 '10 Jun 30 '11 Jul 25 '11 ----- ----- ----- Jan 10 '12 Feb 07 '12 ----- Jan 05 '15 NTP1 : Prelim Engrg;

Act May 29 '09 Jul 02 '09 Jul 17 '09 Jul 24 '09 Feb 17 '10 Jun 30 '11 Jul 25 '11 ----- ----- ----- Jan 10 '12 Feb 07 '12 ----- NTP2 : Final Design;

B/L May 29 '09 Jul 02 '09 Jul 17 '09 Jul 24 '09 Feb 17 '10 Jun 30 '11 Mar 05 '11 ----- ----- ----- Sep 03 '11 Feb 07 '12 ----- Jan 05 '15 NTP3 : Construction

Var -0- -0- -0- -0- -0- -0- (142) ----- ----- ----- (129) -0- ----- -0- Substan'l Compl'n = November 2014

CF Nov 18 '09 Jan 05 '10 Feb 15 '10 Mar 19 '10 Oct 07 '10 Jun 30 '11 Jul 12 '11 ----- ----- ----- Jan 16 '12 Feb 07 '12 ----- Jul 01 '15 NTP1 : Prelim Engrg;

Act Nov 18 '09 Jan 05 '10 Feb 15 '10 Mar 19 '10 Oct 07 '10 Jun 30 '11 Jul 12 '11 ----- ----- ----- Jan 10 '12 Feb 07 '12 ----- NTP2 : Final Design;

B/L Nov 18 '09 Jan 05 '10 Feb 15 '10 Mar 19 '10 Oct 07 '10 Apr 19 '11 Apr 23 '11 ----- ----- ----- Sep 03 '11 Feb 07 '12 ----- Jul 01 '15 NTP3A : Construction (02/07/12)

Var -0- -0- -0- -0- -0- (72) (80) ----- ----- ----- (135) -0- ----- -0- Substan'l Compl'n = June 2015

Design-Bid-Operate-Maintain Contract
CF Apr 09 '09 Jun 05 '09 Jul 15 '09 Aug 17 '09 Jun 07 '10 Nov 28 '11 Jan 13 '12 Jun 01 '12 Apr 15 '13 ----- Apr 01 '19 Ready for Integrated Testing:

Act Apr 09 '09 Jun 05 '09 Jul 15 '09 Aug 17 '09 Jun 07 '10 Nov 28 '11 Jan 13 '12 ----- E.Kap to Aloha Stadium Op Seg; September 2015

B/L Apr 09 '09 Jun 05 '09 Jul 15 '09 Aug 17 '09 Jun 07 '10 Feb 26 '11 Mar 03 '11 Jun 01 '12 Apr 15 '13 ----- Apr 01 '19 E.Kap to Middle Street Op Seg; January 2017

Var -0- -0- -0- -0- -0- (275) (316) -0- -0- -0- -0- -0- ----- -0- E.Kap to Ala Moana Op Seg; June 2018

Manufacture-Install-Test-Maintain

CF Sep 15 '12 Oct 30 '12 Dec 15 '12 Jan 15 '13 Mar 15 '13 Jun 15 '13 Jul 15 '13 Jan 15 '15 Mar 15 '16 ----- Nov 09 '17 Installation of f irst elevator is planned to occur

Act ----- August 2014 at Waipahu Station. Last elevator

B/L Sep 15 '12 Oct 30 '12 Dec 15 '12 Jan 15 '13 Mar 15 '13 Jun 15 '13 Jul 15 '13 Jan 15 '15 Mar 15 '16 ----- Nov 09 '17 to be installed July 2017 at Ala Moana Ctr.

Var -0- -0- -0- -0- -0- -0- -0- -0- -0- -0- -0- -0- ----- -0- NTP1 : WOFH and KHG (9 Stations);

NTP2 : Airport (4 Stations); NTP3 CC (8-Stations)

[Successful Contractor] * Schedule Reference: Notes:
CF = Current Forecast WOFH: NTP4A: Construction w /o Casting Yard 02/06/2012

ACT = ACTUAL Completed KHG: NTP3A: Construction 02/07/2012

B/L = Baseline Master Project Schedule

[Note: B/L reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12)

and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).]

Var = Variance of (Baseline Master Project Schedule) Less (Current Forecast)

+Ahead/(Behind)/-0- versus the B/L Master Project Schedule

Procurement Tracking Report

Design-Build (DB), Design-Build-Operate-Maintain (DBOM) and Manufacture-Install-Test-Maintain Contracts

Contract # Contract Name
Sched

R ef *

Issue

NTP

1A

Issue

NTP

1B

Part 1 Part 2
Issue

NTP

1

DB-120

DB-200

Core Systems Contract
[Ansaldo Honolulu JV]

DB-320

Maintenance and Storage Facility (MSF)

[Kiewit/Kobayashi Joint Venture (KKJV)]

Kamehameha Guideway (KHG)
[Kiewit Infrastructure West Company

(KIWC)]

DBOM-920

West Oahu/Farrington Highway

Guideway (WOFH) [Kiewit

Infrastructure West Company (KIWC)]

Comments
Contract

Completion

Issue

NTP

1C

Issue

NTP

2

Issue

NTP

3

Issue

NTP

4

Achieved this Month

MI-930 Elevators and Escalators
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Figure 13. Procurement Tracking Report: Design-Bid-Build (DBB) Contracts

Contract # Contract Name
Sched

R ef *
Bid Ready

Dates (Ref.)

Advertise

for Bids

Bid

Opening

Execute

Contract

Issue

NTP

Contract

Completion

Design-Bid-Build Contracts

CF Aug 11 '13 Sep 10 '13 Oct 25 '13 Dec 08 '13 Dec 22 '13 Oct 30 '15 Substantial Completion:

Act Ho'opili Station May 15 '15

B/L Aug 11 '13 Sep 10 '13 Oct 25 '13 Dec 08 '13 Dec 22 '13 Oct 30 '15 UH West Oahu Station Jul 15 '15

Var -0- -0- -0- -0- -0- -0- E. Kapolei Station Sep 15 '15

CF Feb 15 '13 Mar 17 '13 May 01 '13 Jun 14 '13 Jun 29 '13 May 30 '15 Substantial Completion:

Act Leew ard Comm College Sta Nov 15 '14

B/L Feb 15 '13 Mar 17 '13 May 01 '13 Jun 14 '13 Jun 29 '13 May 30 '15 Waipahu Transit Sta Feb 15 '15

Var -0- -0- -0- -0- -0- -0- W. Loch Station Apr 15 '15

CF Oct 01 '15 Oct 30 '15 Dec 14 '15 Jan 28 '16 Feb 11 '16 Apr 29 '18

Act Substantial Completion: Mar 15 '18

B/L Oct 01 '15 Oct 30 '15 Dec 14 '15 Jan 28 '16 Feb 11 '16 Apr 29 '18

Var -0- -0- -0- -0- -0- -0-

CF Nov 15 '13 Dec 16 '13 Jan 30 '14 Mar 17 '14 Mar 31 '14 Aug 29 '15 Substantial Completion:

Act Pearl Highlands Station Sep 15 '15

B/L Nov 15 '13 Dec 16 '13 Jan 30 '14 Mar 17 '14 Mar 31 '14 Aug 29 '15 Aloha Stadium Station May 15 '15

Var -0- -0- -0- -0- -0- -0- Pearlridge Station Jul 15 '15

CF Aug 15 '14 Jan 05 '15 Feb 19 '15 Apr 05 '15 Apr 19 '15 Jun 29 '17 Substantial Completion:

Act Pearl Harbor Station Nov 15 '16

B/L Aug 15 '14 Jan 05 '15 Feb 19 '15 Apr 05 '15 Apr 19 '15 Jun 29 '17 Airport Station Jan 15 '17

Var -0- -0- -0- -0- -0- -0- Lagoon Dr Station Mar 15 '17

Middle Street Station May 15 '17

CF

Act

B/L

Var

CF

Act

B/L

Var

Note: Bid Ready Note: Contract Completion based on 45 days after

[Successful Contractor] Dates from FD * Schedule Reference: Substantial Completion (or, w ith station groups,

Tracking sheet CF = Current Forecast the last station in the group).

for Reference. ACT = ACTUAL Completed

B/L = Baseline Master Project Schedule

[Note: B/L reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12)

and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).]

Variance = Variance of (Baseline Master Project Schedule) Less (Current Forecast)

+Ahead/(Behind)/-0- versus the B/L Master Project Schedule

DBB-270
Farrington Highway Station Group

Construction

DBB-170
West Oahu Station Group

Construction

Comments

Procurement Tracking Report

Design-Bid-Build (DBB) Contracts

DBB-275

Pearl Highlands Parking Structure/

Bus Transit Center

Construction (Includes H2/R1 Ramp)

DBB-370
Kamehameha Highway Station Group

Construction (Includes H2/R2 Ramp)

DBB-470
Airport Station Group

Construction

Re-Packaged: DBB-505 and DBB-520
DBB-460

Airport Section Guideway and Utilities

Construction

Re-Packaged: DBB-510 and DBB-520
DBB-560

City Center Section Guideway and Utilities

Construction

Achieved this Month
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Figure 14. Procurement Tracking Report: Design-Bid-Build (DBB) Contracts (continued)

Contract # Contract Name
Sched

R ef *
Bid Ready

Dates (Ref.)

Advertise

for Bids

Bid

Opening

Execute

Contract

Issue

NTP

Contract

Completion

Design-Bid-Build Contracts

CF Mar 01 '13 Mar 29 '13 May 31 '13 Jul 15 '13 Aug 01 '13 Dec 15 '14

Act

B/L Mar 01 '13 Mar 29 '13 May 31 '13 Jul 15 '13 Aug 01 '13 Dec 15 '14

Var -0- -0- -0- -0- -0- -0-

CF Aug 15 '13 Sep 16 '13 Nov 15 '13 Jan 04 '14 Jan 18 '14 Sep 15 '15

Act

B/L Aug 15 '13 Sep 16 '13 Nov 15 '13 Jan 04 '14 Jan 18 '14 Sep 15 '15

Var -0- -0- -0- -0- -0- -0-

CF Apr 01 '14 May 01 '14 Jun 16 '14 Jul 31 '14 Aug 14 '14 Jul 01 '18

Act

B/L Apr 01 '14 May 01 '14 Jun 16 '14 Jul 31 '14 Aug 14 '14 Jul 01 '18

Var -0- -0- -0- -0- -0- -0-

CF Feb 15 '15 Aug 14 '15 Sep 28 '15 Nov 12 '15 Nov 25 '15 Dec 30 '17 Substantial Completion:

Act Kalihi Station May 15 '17

B/L Feb 15 '15 Aug 14 '15 Sep 28 '15 Nov 12 '15 Nov 25 '15 Dec 30 '17 Kapalama Station Jul 15 '17

Var -0- -0- -0- -0- -0- -0- Iw ilei Station Sep 15 '17

Chinatow n Station Nov 15 '17

CF Jun 15 '15 Jan 04 '16 Feb 18 '16 Apr 04 '16 Apr 19 '16 Jul 30 '18 Substantial Completion:

Act Dow ntow n Station Dec 15 '17

B/L Jun 15 '15 Jan 04 '16 Feb 18 '16 Apr 04 '16 Apr 19 '16 Jul 30 '18 Civic Center Station Feb 15 '18

Var -0- -0- -0- -0- -0- -0- Kaka`ako Station Apr 15 '18

Ala Moana Station Jun 15 '18

CF Jul 04 '16 Sep 02 '16 Nov 26 '16 Feb 19 '17 Mar 05 '17 Aug 15 '18 Substantial Completion: Jul 01 '18

Act

B/L Jul 04 '16 Sep 02 '16 Nov 26 '16 Feb 19 '17 Mar 05 '17 Aug 15 '18

Var -0- -0- -0- -0- -0- -0-

Note: Bid Ready Note: Contract Completion based on 45 days after

[Successful Contractor] Dates from FD * Schedule Reference: Substantial Completion (or, w ith station groups,

Tracking sheet CF = Current Forecast the last station in the group).

for Reference. ACT = ACTUAL Completed

B/L = Baseline Master Project Schedule

[Note: B/L reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12)

and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).]

Variance = Variance of (Baseline Master Project Schedule) Less (Current Forecast)

+Ahead/(Behind)/-0- versus the B/L Master Project Schedule

Comments

Design-Bid-Build (DBB) Contracts (Continued)

Procurement Tracking Report

Achieved this Month

DBB-575
Kaka`ako Station Group

Construction

DBB-600

UH West Oahu Park-and-Ride and

Ho`opili Station Finishes

Construction

DBB-570
Dillingham Station Group

Construction

DBB-520

(Re-

Packaged)

DBB-505

(Re-

Packaged)

Airport Section Utilities

Construction

Airport and City Center Sections Guideway

Construction

DBB-510

(Re-

Packaged)

City Center Section Utilities

Construction
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Figure 15. Procurement Tracking Report: Final Design (FD) Contracts

Contract # Contract Name
Sched

R ef *
Issue

RFQ

SOQs

Submitted

Select BQO/

Advise BFS

Receive

SOW

Receive

Price

Proposal

Finalize

Contract
Issue NTP Bid Ready

Contract

Completion
Comments

Final Design Agreements

CF Jan 14 '10 Feb 08 '12 May 29 '12 Jun 08 '12 Aug 11 '13 Oct 30 '15 NTP 1a : 06/08/2012 - SoM, Workshop, Design Schedule

Act Jan 14 '10 Feb 08 '12 NTP 1b : 07/15/2012 - PEDesign (CF)

B/L Jan 14 '10 Feb 11 '11 May 29 '12 Jun 08 '12 Aug 11 '13 Oct 30 '15 NTP 2 : 11/12/2012 - Interim Design (CF)

Var -0- -0- -0- -0- (362) -0- -0- -0- -0- NTP 3 : 04/11/2013 - Final Design (CF)

CF Oct 02 '09 Nov 19 '09 Feb 15 '10 Apr 15 '10 Jan 14 '11 Feb 15 '13 May 30 '15 NTP 1b : 03/15/2011 - PE Design (A)

Act Oct 02 '09 Nov 19 '09 Feb 15 '10 Apr 15 '10 Jan 14 '11 NTP 2 : 05/16/2011 - Interim Design (A)

B/L Oct 02 '09 Nov 19 '09 Feb 15 '10 Apr 15 '10 Jan 14 '11 Feb 15 '13 May 30 '15 NTP 3 : 11/23/2011 - Final Design (A)

Var -0- -0- -0- -0- -0- -0- -0- -0- -0-

CF Jun 30 '13 Aug 14 '13 Sep 28 '13 Nov 04 '13 Dec 04 '13 Feb 02 '14 Feb 16 '14 Oct 01 '15 Apr 29 '18

Act

B/L Jun 30 '13 Aug 14 '13 Sep 28 '13 Nov 04 '13 Dec 04 '13 Feb 02 '14 Feb 16 '14 Oct 01 '15 Apr 29 '18

Var -0- -0- -0- -0- -0- -0- -0- -0- -0-

CF Jun 28 '11 Aug 04 '11 Sep 28 '11 Oct 19 '11 Mar 02 '12 Jun 08 '12 Jun 22 '12 Nov 15 '13 Aug 29 '15 NTP 1a : 06/22/2012 - SoM, Workshop, Design Schedule (CF)

Act Jun 28 '11 Aug 04 '11 Sep 28 '11 Oct 19 '11 Mar 02 '12 NTP 1b : 09/24/2012 - PEDesign (CF)

B/L Jun 28 '11 Aug 04 '11 Sep 28 '11 Oct 19 '11 Feb 28 '12 Jun 08 '12 Jun 22 '12 Nov 15 '13 Aug 29 '15 NTP 2 : 01/27/2013 - Interim Design (CF)

Var -0- -0- -0- -0- (3) -0- -0- -0- -0- NTP 3 : 06/26/2013 - Final Design (CF)

Mar 01 '13 Same for both Utilities and Guideway

Utilities NTP 1a : 01/05/2012- SoM, Workshop, Design Schedule (A)

CF Jan 26 '11 Mar 14 '11 Apr 09 '11 Jun 09 '11 Sep 20 '11 Dec 22 '11 Jan 05 '12 Mar 01 '13 Aug 15 '18 NTP 1b: 02/22/2012 - Updating the PE (A)

Airport Section Guideway and Utilities Act Jan 26 '11 Mar 14 '11 Apr 09 '11 Jun 09 '11 Sep 20 '11 Dec 22 '11 Jan 05 '12 -0- NTP 2: 07/26/2012 - Interim Design (CF)

Final Design [AECOM Tech Svcs, Inc.] B/L Jan 26 '11 Mar 14 '11 Apr 09 '11 Jun 09 '11 Sep 20 '11 Jul 31 '11 Aug 01 '11 Apr 01 '14 Aug 15 '18 NTP 3 : 02/21/2013 - Final Design (CF)

Var -0- -0- -0- -0- -0- +144 +157 -0- Utilities Construction Pkg (DBB-505) and associated Engrg Svcs

Guideway Apr 01 '14 during Construction. Guideway Design transmitted to the City Center

-0- Guideway Designer for the full Construction Bid package (DBB-520).

CF Mar 30 '12 May 10 '12 Jun 21 '12 Jul 21 '12 Aug 23 '12 Oct 12 '12 Oct 26 '12 Aug 15 '14 Jul 29 '17

Act Mar 30 '12 May 10 '12

B/L Mar 30 '12 May 10 '12 Jun 21 '12 Jul 21 '12 Aug 23 '12 Oct 12 '12 Oct 26 '12 Aug 15 '14 Jul 29 '17

Var -0- -0- -0- -0- -0- -0- -0- -0- -0-

Aug 15 '13

Utilities
CF Dec 16 '11 Feb 09 '12 Apr 04 '12 May 11 '12 Jun 05 '12 Jul 18 '12 Aug 01 '12 Aug 15 '13 Aug 15 '18 Utilities Construction Pkg (DBB-510) and associated Engrg Svcs

City Center Section Guideway and Utilities Act Dec 16 '11 Feb 09 '12 Apr 04 '12 May 11 '12 -0- during Construction. Guideway Design to be received from Airport

Final Design B/L Dec 16 '11 Feb 09 '12 Apr 04 '12 May 11 '12 Jun 05 '12 Jul 18 '12 Aug 01 '12 Apr 01 '14 Aug 15 '18 Guideway Designer and combined into the full Construction bid

Var -0- -0- -0- -0- -0- -0- -0- -0- package for the Airport and City Center Guideway Construction

Guideway Apr 01 '14 contract (DBB-520).

-0-

CF Sep 03 '12 Nov 07 '12 Jan 11 '13 Feb 17 '13 Mar 19 '13 May 18 '13 Jun 01 '13 Feb 15 '15 Jul 31 '18

Act

B/L Sep 03 '12 Nov 07 '12 Jan 11 '13 Feb 17 '13 Mar 19 '13 May 18 '13 Jun 01 '13 Feb 15 '15 Jul 31 '18

Var -0- -0- -0- -0- -0- -0- -0- -0- -0-

CF Dec 15 '12 Feb 18 '13 Apr 24 '13 May 31 '13 Jun 30 '13 Aug 29 '13 Sep 12 '13 Jun 15 '15 Sep 14 '18

Act

B/L Dec 15 '12 Feb 18 '13 Apr 24 '13 May 31 '13 Jun 30 '13 Aug 29 '13 Sep 12 '13 Jun 15 '15 Sep 14 '18

Var -0- -0- -0- -0- -0- -0- -0- -0- -0-

CF Sep 10 '14 Dec 08 '14 Jan 14 '15 Feb 13 '15 Apr 14 '15 Apr 27 '15 May 12 '15 Jul 04 '16 Sep 14 '18

Act

B/L Sep 10 '14 Dec 08 '14 Jan 14 '15 Feb 13 '15 Apr 14 '15 Apr 27 '15 May 12 '15 Jul 04 '16 Sep 14 '18

Var -0- -0- -0- -0- -0- -0- -0- -0- -0-

Notes:

[Successful Contractor] * Schedule Reference: 1) All Final Design Consultants are responsible for providing

CF = Current Forecast Design Support Services during Bidding and during Construction

ACT = ACTUAL Completed in accordance w ith their contracts. Schedule Basis : Contract

B/L = Baseline Master Project Schedule Completion one (1) month after Construction Contract Completion.

[Note: B/L reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12) 2) NTPDates in the Comments column are either Actual (A)

and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).] or the Current Forecast (CF).

Variance = Variance of (Baseline Master Project Schedule) Less (Current Forecast)

FD-530

FD-600

Utilities

Utilities

UH West Oahu Park-and-Ride and

Ho`opili Station Finishes

Final Design

Guideway

Dillingham Station Group

Final Design

Achieved this Month

Kaka'ako Station Group

Final Design

FD-540

FD-545

Airport Station Group

Final Design
FD-440

Procurement Tracking Report

Final Design Contracts

FD-140

FD-430

West Oahu Station Group

Final Design

Guideway

FD-340

FD-240

Kamehameha Highway Station Group

Final Design (includes H2/R2 Ramp)

FD-245

Farrington Highway Station

Final Design [HDR Engineering, Inc.]

Pearl Highlands Parking Structure/

Bus Transit Center

Final Design (includes H2/R1 Ramp)
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Figure 16. Construction Engineering and Inspection Services (CE&I) Contracts

Contract # Contract Name
Sched

R ef *
Advertise

RFQ

SOQs

Submitted

Select BQO/

Advise BFS

Receive

SOW

Receive

Price

Proposal

Finalize

Contract
Issue NTP

Bid Ready

Dates (Ref.)

Contract

Completion
Comments

Construction Engineering & Inspection Agreements

CF Jul 09 '12 Aug 08 '12 Sep 07 '12 Oct 08 '12 Nov 07 '12 Dec 07 '12 Dec 17 '12 Feb 15 '13 Oct 30 '15 Bid Ready Date reflects Farrington Hw y construction pkg.

Act Contract completion ref lects completion of West Oahu con-

B/L Jul 09 '12 Aug 08 '12 Sep 07 '12 Oct 08 '12 Nov 07 '12 Dec 07 '12 Dec 17 '12 Feb 15 '13 Oct 30 '15 struction completion. Current Forecast tied to schedule slippage

Var -0- -0- -0- -0- -0- -0- -0- -0- -0- of Farrington Bid Ready date.

CF Feb 13 '13 Mar 15 '13 Apr 16 '13 May 16 '13 Jun 17 '13 Aug 16 '13 Sep 16 '13 Nov 15 '13 Oct 30 '15

Act

B/L Feb 13 '13 Mar 15 '13 Apr 16 '13 May 16 '13 Jun 17 '13 Aug 16 '13 Sep 16 '13 Nov 15 '13 Oct 30 '15

Var -0- -0- -0- -0- -0- -0- -0- -0-

CF Jan 05 '15 Feb 02 '15 Mar 05 '15 Apr 03 '15 May 04 '15 Jul 03 '15 Aug 03 '15 Oct 01 '15 Apr 29 '18

Act

B/L Jan 05 '15 Feb 02 '15 Mar 05 '15 Apr 03 '15 May 04 '15 Jul 03 '15 Aug 03 '15 Oct 01 '15 Apr 29 '18

Var -0- -0- -0- -0- -0- -0- -0- -0-

CF Jul 20 '12 Aug 20 '12 Sep 10 '12 Oct 09 '12 Nov 08 '12 Dec 13 '12 Dec 28 '12 Mar 01 '13 Oct 30 '15

Act

B/L Jul 20 '12 Aug 20 '12 Sep 10 '12 Oct 09 '12 Nov 08 '12 Dec 13 '12 Dec 28 '12 Mar 01 '13 Oct 30 '15

Var -0- -0- -0- -0- -0- -0- -0- -0-

CF Nov 15 '13 Dec 16 '13 Jan 15 '14 Feb 14 '14 Mar 17 '14 May 16 '14 Jun 16 '14 Aug 15 '14 Jun 29 '17

Act

B/L Nov 15 '13 Dec 16 '13 Jan 15 '14 Feb 14 '14 Mar 17 '14 May 16 '14 Jun 16 '14 Aug 15 '14 Jun 29 '17

Var -0- -0- -0- -0- -0- -0- -0- -0-

CF Jul 19 '13 Sep 02 '13 Oct 16 '13 Nov 15 '13 Dec 16 '13 Feb 14 '14 Mar 17 '14 May 15 '14 Aug 15 '18

Act

B/L Jul 19 '13 Sep 02 '13 Oct 16 '13 Nov 15 '13 Dec 16 '13 Feb 14 '14 Mar 17 '14 May 15 '14 Aug 15 '18

Var -0- -0- -0- -0- -0- -0- -0- -0-

CF May 23 '14 Jun 23 '14 Jul 21 '14 Aug 19 '14 Sep 18 '14 Nov 17 '14 Dec 17 '14 Feb 15 '15 Jul 30 '18 Bid Ready Date reflects Dillingham construction pkg.

Act Contract completion ref lects completion of Kaka`ako con-

B/L May 23 '14 Jun 23 '14 Jul 21 '14 Aug 19 '14 Sep 18 '14 Nov 17 '14 Dec 17 '14 Feb 15 '15 Jul 30 '18 struction completion.

Var -0- -0- -0- -0- -0- -0- -0- -0-

CF Oct 21 '15 Nov 20 '15 Dec 21 '15 Jan 20 '16 Feb 19 '16 Apr 05 '16 May 05 '16 Jul 04 '16 Aug 15 '18

Act

B/L Oct 21 '15 Nov 20 '15 Dec 21 '15 Jan 20 '16 Feb 19 '16 Apr 05 '16 May 05 '16 Jul 04 '16 Aug 15 '18

Var -0- -0- -0- -0- -0- -0- -0- -0-

Note: Bid Ready Schedule Basis: NTP to CE&I Contracts tw o (2) months prior to

[Successful Contractor] * Schedule Reference: Dates from FD Bid Ready Date for constructibility review ; Contract completion

CF = Current Forecast Tracking sheet one-and-one-half (1-1/2) month after Substantial Completion (SC).

ACT = ACTUAL Completed for Reference. (For station contracts, SC of the last station in the group.)

B/L = Baseline Master Project Schedule

[Note: B/L reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12)

and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).]

Variance = Variance of (Baseline Master Project Schedule) Less (Current Forecast)

+Ahead/(Behind)/-0- versus the B/L Master Project Schedule

MM-380
Kamehameha Highway Station Group

CE&I Services (includes H2/R2 Ramp)

Procurement Tracking Report

Construction Engineering and Inspection (CE&I) Services Contracts

MM-180

West Oahu and Farrington Highway

Station Groups

CE&I Services

Achieved this Month

MM-525
Airport and City Center Sections Guideway

CE&I Services

MM-585
Dillingham and Kaka`ako Station Groups

CE&I Services

MM-600

UH West Oahu Park-and-Ride and

Ho`opili Station Finishes

CE&I Services

MM-485
Airport Station Group

CE&I Services

MM-385

Pearl Highlands Parking Structure/

Bus Transit Center

CE&I Services (includes H2/R1 Ramp)

MM-500
Airport & City Center Section Utilities

CE&I Services
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Figure 17. Project Management and Specialty Consultant Services Contracts

Contract # Contract Name
Sched

R ef *

Issue

RFQ

SOQs

Submitted

Select BQO/

Advise BFS

Receive

SOW

Receive

Price Proposal

Finalize

Contract
Issue NTP

Contract

Completion
Comments

CF Jul 15 '09 Sep 01 '09 Nov 19 '09 May 01 '12

Act Jul 15 '09 Sep 01 '09 Nov 19 '09

B/L Jul 15 '09 Sep 01 '09 Nov 19 '09 May 01 '12

Var -0- -0- -0- -0- -0- -0- -0-

CF Aug 03 '11 Sep 02 '09 Feb 28 '12 Mar 08 '12 Feb 28 '15

Act Aug 03 '11 Sep 02 '09 Feb 28 '12 Mar 08 '12

B/L Aug 03 '11 Sep 02 '09 Feb 23 '12 Feb 23 '12 Feb 28 '15

Var -0- -0- -0- -0- -0- (5) (14) -0-

CF Jun 01 '07 Aug 24 '07 Oct 25 '09 Jul 15 '12

Act Jun 01 '07 Aug 24 '07 Oct 25 '09

B/L Jun 01 '07 Aug 24 '07 Oct 25 '09 Jul 15 '12

Var -0- -0- -0- -0- -0- -0- -0- -0-

CF Sep 03 '09 Nov 15 '09 Jun 30 '11 Aug 02 '11 Aug 01 '14

Act Sep 03 '09 Nov 15 '09 Jun 30 '11 Aug 02 '11

B/L Sep 03 '09 Nov 15 '09 Jun 30 '11 Aug 02 '11 Aug 01 '14

Var -0- -0- -0- -0- -0- -0- -0- -0-

CF Apr 01 '11 Sep 08 '11 Mar 14 '12 Mar 14 '12 Mar 13 '17

Act Apr 01 '11 Sep 08 '11 Mar 14 '12 Mar 14 '12

B/L Apr 01 '11 Sep 08 '11 Mar 15 '12 Mar 15 '12 Mar 13 '17

Var -0- -0- +1 +1 -0-

CF May 20 '11 Jun 20 '11 Sep 09 '11 Mar 29 '12 Mar 29 '12 Feb 14 '17

Act May 20 '11 Jun 20 '11 Sep 09 '11 Mar 29 '12 Mar 30 '12

B/L May 20 '11 Sep 09 '11 Mar 15 '12 Mar 15 '12 Feb 14 '17

Var -0- -0- -0- -0- -0- (14) (14) -0-

CF Jan 31 '12 Mar 01 '12 May 10 '12 Jun 01 '12 Dec 01 '19

Act Jan 31 '12 Mar 01 '12 May 10 '12

B/L Jan 31 '12 Mar 01 '12 May 10 '12 Jun 01 '12 Dec 01 '19

Var -0- -0- -0- -0- -0- -0- -0- -0-

CF Oct 07 '10 Jan 14 '16

Act Oct 07 '10

B/L Oct 07 '10 Jan 14 '16

Var -0- -0-

[Successful Contractor] * Schedule Reference:
CF = Current Forecast

ACT = ACTUAL Completed

B/L = Baseline Master Project Schedule

[Note: B/L reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12)

and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).]

Variance = Variance of (Baseline Master Project Schedule) Less (Current Forecast)

+Ahead/(Behind)/-0- versus the B/L Master Project Schedule

MM-905

General Engineering Consultant - 1 (GEC-1)

(EIS/Preliminary Engrg)

[Parsons Brinckerhoff]

Procurement Tracking Report

Project Management and Specialty Consultant Services Contracts

MM-900
Program Management Support Consultant - 1

(PMSC-1) [InfraConsult LLC]

MM-901
Program Management Support Consultant - 2

(PMSC-2) [InfraConsult LLC]

Achieved this Month

MM-910

General Engineering Consultant - 2 (GEC-2)

(Final Design and Construction)

[Parsons Brinckerhoff]

MM-935
Real Estate Consultant

[Paragon Partners Ltd.]

MM-975

MM-940
Kako'o Consultant

[Pacific Legacy]

LEED Commissioning Services for

Maintenance and Storage Facility (MSF)

[Enovity, Inc.]

MM-950
Owner Controlled Insurance Program (OCIP)

Consultant [Servco Pacific, Inc.]
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Figure 18. HDOT Consultant Services and Other Contracts

CPP

Contract #
Contract Name

Sched

R ef *

Issue

RFQ

SOQs

Submitted

Select BQO/

Advise BFS

Receive

SOW

Receive

Price Proposal

Finalize

Contract
Issue NTP

Contract

Completion
Comments

HDOT Agreements

CF Aug 15 '11 Jun 01 '12 Jul 01 '12 Jul 01 '17

Act Aug 15 '11

B/L Mar 04 '11 Jun 01 '12 Jul 01 '12 Jul 01 '17

Var (164) -0- -0- -0- -0- -0- -0- -0-

CF Jun 07 '11 Jun 08 '11 Jun 15 '18

Act Jun 07 '11 Jun 08 '11

B/L Jun 07 '11 Jun 08 '11 Jun 15 '18

Var -0- -0- -0-

CF Jun 01 '12 Jul 01 '12 Jul 15 '15

Act

B/L Jun 01 '12 Jul 01 '12 Jul 15 '15

Var -0- -0- -0-

CF Jun 13 '13 Jul 28 '13 Sep 11 '13 Oct 18 '13 Nov 17 '13 Jan 16 '14 Jan 30 '14 Jun 15 '18

Act

B/L Jun 13 '13 Jul 28 '13 Sep 11 '13 Oct 18 '13 Nov 17 '13 Jan 16 '14 Jan 30 '14 Jun 15 '18

Var -0- -0- -0- -0- -0- -0- -0- -0-

CF Jul 14 '14 Aug 28 '14 Oct 12 '14 Nov 18 '14 Dec 18 '14 Feb 16 '15 Mar 02 '15 Jun 15 '18

Act

B/L Jul 14 '14 Aug 28 '14 Oct 12 '14 Nov 18 '14 Dec 18 '14 Feb 16 '15 Mar 02 '15 Jun 15 '18

Var -0- -0- -0- -0- -0- -0- -0- -0-

Other Agreements

CF Mar 15 '13 Apr 14 '13 Apr 29 '13 May 29 '13 Jun 28 '13 Jul 28 '13 Aug 27 '13 Mar 03 '19

Act

B/L Mar 15 '13 Apr 14 '13 Apr 29 '13 May 29 '13 Jun 28 '13 Jul 28 '13 Aug 27 '13 Mar 03 '19

Var -0- -0- -0- -0- -0- -0- -0- -0-

CF Jun 15 '12 Jun 30 '12 Feb 15 '17 HART is using City HazMat on-call pre-qualif ied

Act list to determine offerors.

B/L Jun 15 '12 Jun 30 '12 Feb 15 '17

Var -0- -0- -0-

[Successful Contractor] * Schedule Reference:
CF = Current Forecast

ACT = ACTUAL Completed

B/L = Baseline Master Project Schedule

[Note: B/L reflects the re-baselined Contract Packaging Plan (Revision 3, Mar 30 '12)

and the re-baselined Master Project Schedule (Revision 4, Mar 30 '12).]

Variance = Variance of (Baseline Master Project Schedule) Less (Current Forecast)

+Ahead/(Behind)/-0- versus the B/L Master Project Schedule

Achieved this Month

MM-945 On-Call Construction Contractor

MM-922
HDOT Design Coordination Consultant - Airport

Guideway Section

On-Call HazMat Contractor(s)

HDOT Design Coordination Consultant - City

Center Guideway Section

MM-946

MM-923

Procurement Tracking Report

Hawaii Department of Transportation (HDOT) Consultant Services Contracts and Other Contracts

MM-921
HDOT Design Coordination Consultant -

Kamehameha Highway Guideway Section

MM-920

HDOT Design Coordination Consultant - West

Oahu/Farrington Highway Guideway Section
[AECOM Tech Svcs, Inc.]

MM-915
HDOT Traffic Management Coordination

Consultant

Scope of services is for the entire alignment. Contract

length = 60 months.
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3.2 Design-Build (DB) Contracts

Contract DB-120: West Oahu/Farrington Highway Guideway (WOFH)
DB Contractor: Kiewit Infrastructure West Company (KIWC)

Committed: $501,969,231 Incurred: $131,887,429 (26.3%)
Authorized: $236,325,884 (50.9%) Substantial Completion: November 2014

 Activities this month
o Overall progress is 26.3% on a weighted basis, with design approximately 95% complete.
o On May 17, HART received the FTA Letter of No Prejudice (LONP) authorizing issuance of the

Notice to Proceed (NTP) for the precast yard; NTP4b was issued to the contractor on
May 17.

o A total of 281 contract submittals have been received (15 currently under review).
o Geotechnical investigations are 93% complete with 297 of a total 320 borings completed.

The remaining borings are in the Koloi Channel and Banana Patch areas.
o Tree relocations/removals remain at 69% complete with 252 of 364 trees trimmed,

relocated or removed for repurposing or without salvage.
o Overall utility relocation remains at 11% complete.
o HART has received 217 Requests for Information (RFIs) from the contractor (4 open).
o Construction for guideway column foundations continued in the West Oahu area, with

15 shafts completed.

 Look Ahead
o Continued construction progress for guideway column foundations and concrete placement

for the first column.
o Commencement of work at Waipahu High School.

Figure 19. West Oahu/Farrington Highway Guideway (WOFH) Contract

$10

$15

$20

$25

0%

20%

40%

60%

80%

100%

D '09J '10F M A M J J A S O N DJ '11F M A M J J A S O N DJ '12F

In
cu

rre
d

p
e

r
M

o
n

th
($

C
u

m
u

la
ti

ve
P

ro
gr

e
ss

(%
C

o
m

p
le

te
)

WEST OAHU/FARRINGTON HIGHWAY GUIDEWAY (WOFH)

Design-Build Contract
$5

M A M

M
)

Incur $ per Mo

Early

26.3%
Page 23 of 52

$0
J J A S O N DJ '13F M A M J J A S O N DJ '14

Late

Actual

$2.8 M



HONOLULU RAIL TRANSIT PROJECT May 2012

Contract DB-200: Maintenance and Storage Facility (MSF)
DB Contractor: Kiewit/Kobayashi Joint Venture (KKJV)

Committed: $195,258,000 Incurred: $18,206,424 (9.3%)
Authorized: $128,288,734 (65.7%) Substantial Completion: November 2014

 Activities this month
o Overall progress is 9.3% on a weighted basis, with design approximately 55% complete.
o A total of 42 contract submittals have been received (4 currently under review).
o HART has received 76 Requests for Information (RFIs) from the contractor (12 open).
o KKJV submitted the mass grading permit to the City Department of Planning and

Permitting (DPP) for review.

 Look Ahead
o Mass grading permit issuance expected in June.

Figure 20. Maintenance and Storage Facility (MSF) Contract
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Contract DB-320: Kamehameha Highway Guideway (KHG)
DB Contractor: Kiewit Infrastructure West Company (KIWC)

Committed: $372,150,000 Incurred: $59,783,806 (16.1%)
Authorized: $162,166,081 (43.6%) Substantial Completion: June 2015

 Activities this month
o Overall progress is 16.1% on a weighted basis, with design approximately 80% complete.
o Geotechnical investigations are 70% complete.
o A total of 135 contract submittals have been received (10 under review).
o HART has received 68 Requests for Information (RFIs) from the contractor (5 open).

 Look Ahead
o Commencement of foundation test shafts.
o Commencement of utility relocations.

Figure 21. Kamehameha Highway Guideway (KHG) Contract
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3.3 Design-Build-Operate-Maintain (DBOM) Contract

Contract DBOM-920: Core Systems Contract (CSC)
DBOM Contractor: Ansaldo Honolulu Joint Venture (AHJV)

Committed: $573,872,793 Incurred: $13,365,312 (2.3%)
Authorized: $ 20,285,221 Start-up Completion: April 1, 2019

 Activities this month
o As shown in Figure 22 below, overall progress is 2.3% on a weighted basis.
o AHJV continues to participate in Interface meetings and to issue/respond to Requests for

Interface Data (RFIDs).
o HART-AHJV held meetings on: Vehicle design, MSF, Mainline curve alignment and Schedule.
o AHJV-KKJV held Tiger Team Meeting of technical experts to resolve MSF issues.
o Preliminary schedule developed and discussed with HART.
o HART-AHJV workshops being held to finalize details on door spacing, vehicle underfloor

design and crash design verification.

 Look Ahead
o Weekly CSC meetings on: Project Management, Technical Issues, Conceptual Design,

Problem-Solving and Safety and Security.
o Interface meetings with WOFH, FHSG, KHG, MSF and Airport Guideway designers

and contractors.
o Areas of continuing work:
 MSF automatic/manual transfer area discussion.
 MSF yard storage evaluation assessment.
 Continued discussion on test track alignment.
 Conceptual design issues implementation to continue with final design of

communication duct banks for the MSF yard.

Figure 22. Core Systems Contract (CSC)
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3.4 Design-Bid-Build (DBB) Contracts

Activities this month relate to HART, General Engineering Consultant (GEC) and Final
Design (FD) Consultant activities for the subject DBB construction contracts, since no DBB
Construction contract has been awarded to date.

STATION DBB CONTRACTS (Executed and In Negotiation)

Contract DBB-270: Farrington Highway Station Group Construction (FHSG)
Contractor FD-240: HDR Engineering, Inc., Final Design Consultant (Engineer of Record)

Committed: $5,800,696 Incurred: $3,304,052 (57.0%)
Authorized: $4,630,136 (79.8%) Construction Docs Bid-Ready: February 15, 2013

 Activities this month
o As shown in Figure 23 below, the overall progress is 57% on a weighted basis. The actual

work progress is lagging the projected Late Start due to delays in issuance of Notices to
Proceed (NTPs). Design costs for Preliminary Engineering updates and NTP1b delays have
been negotiated with the consultant and are in process for final approval. The progress
curves will be revised accordingly.

o 56 Requests for Information (RFIs) have been submitted to date (1 open).
o 26 Requests for Change (RFCs) are in process.

 Look Ahead
o Complete Notice to Proceed 2 (NTP2) for Interim Design for the West Loch, Waipahu Transit

Center and Leeward Community College (LCC) stations by November.

Figure 23. Farrington Highway Station Group (FHSG) Final Design Contract
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Contract DBB-170: West Oahu Station Group Construction (WOSG)
Contractor FD-140: TBD, Final Design Consultant (Engineer of Record)

Construction Docs Bid Ready: August 11, 2013

 Activities this month
o Final Design Contract negotiations have been completed within budget.

 Look Ahead
o Execution of contract and Notice to Proceed (NTP) projected for June.

Contract DBB-370: Kamehameha Highway Station Group Construction (KHSG)
Contractor FD-340: TBD, Final Design Consultant (Engineer of Record)

Construction Docs Bid Ready: November 15, 2013

 Activities this month
o Final Design Contract negotiations have been completed within budget.

 Look Ahead
o Execution of contract and NTP projected for June.

Contract DBB-470: Airport Station Group (ASG)
Contractor FD-440: TBD, Final Design Consultant (Engineer of Record)

Construction Docs Bid Ready: August 15, 2014

 Activities this month
o Statements of Qualifications (SOQs) for the Final Design Contract were received on

May 10 and are under evaluation.

 Look Ahead
o Selection of ranked Final Design Consultant in June.

GUIDEWAY AND UTILITY DBB CONTRACTS (Executed and In Negotiation)

As part of the re-baselining/FFGA submittal process, the Airport and City Center sections
guideway construction and utilities relocation and roadway improvement contracts have been
repackaged. Design Consultant execution of this repackaging is pending. Figure 24 on the next
page shows the progress of the original Airport Utility and Guideway contract
DBB-460 (FD-430). Progress charts for the 3 new contracts resulting from this repackaging: DBB-
505 Airport Utility, DBB-510 City Center Utility and DBB-520 Airport and City Center Guideway
Construction, will be developed and reported once this repackaging has been executed.
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Contract DBB-460 Airport Utility and Guideway (AGW)
Contractor FD-430: AECOM Technical Services, Inc., Final Design Consultant (Engineer of Record)

Committed: $38,840,960 Incurred: $3,122,516 (8.04%)
Authorized: $14,018,093 (36.1%) Construction Docs Bid-Ready: June 28, 2013

 Activities this month
o As shown in Figure 24 below, the overall progress is 8% on a weighted basis.

o Notice to Proceed 1b (NTP1b) for the Preliminary Engineering update was issued on
February 22.

o A Final Design Schedule has been submitted and reviewed.
o May 8 and May 21 meetings were held with HDOT Airport and Highways and Hawaiian

Airlines to further discuss the proposed alignment at the airport entry.
o May 8 meeting was held with HDOT Airport and Highways and Consolidated Rental Car

(ConRAC) facility designers to coordinate the guideway alignment with the planned ConRAC
facility.

o May 17 meeting was held with the U.S. Post Office to discuss the proposed alignment at the
airport post office property.

 Look Ahead
o Resubmit the Final Design Schedule incorporating previous comments for review.
o Continue the Preliminary Engineering update and submit for review on June 18.
o Continue to coordinate meetings with stakeholders: HDOT Airports and Highways,

Transportation Security Administration (TSA), Federal Aviation Administration (FAA),
Hawaiian Airlines, U.S. Post Office and U.S. Navy, as well as utility companies.

Figure 24. Airport Utility and Guideway (AGW) Final Design (FD) Contract
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Contract DBB-505: Airport Section Utilities Construction

 Airport Segment Guideway and Utilities Final Design Contract FD-430
Final Design Consultant (Engineer of Record): AECOM Technical Services, Inc.

Construction Docs Bid Ready: TBD

This contract is for utilities construction and associated engineering services during
construction of the Airport section. This new contract removes the scope for utilities relocation
and roadway improvements from the former DBB-460 Airport Section Guideway and Utilities
Construction contract and creates a new construction work package to be completed before
guideway construction.

Contract DBB-510: City Center Section Utilities Construction
City Center Section Guideway and Utilities Contract FD-530 Final Design Consultant: TBD

Construction Docs Bid Ready: TBD

This contract is for utilities construction and associated engineering services during
construction of the City Center section. This new contract removes the scope for utilities
relocation and roadway improvements from the former DBB-560 City Center Section Guideway
and Utilities Construction contract and creates a new construction work package to be
completed before guideway construction.

Contract DBB-520: Airport and City Center Sections Guideway Construction
Airport Segment Guideway and Utilities Contract FD-430 Final Design Consultant (Engineer of

Record): AECOM Technical Services, Inc.
City Center Section Guideway Contract FD-530 Final Design Consultant: TBD

Utilities TBD
Guideway TBD

The guideway final design will be received from the Airport Guideway Designer, AECOM
Technical Services, Inc., in completion of the FD-430 contract, and added to the construction
bid package for the combined DBB-520 Airport and City Center Sections Guideway Construction
contract. This new contract removes the scope for guideway construction from the previous
DBB-460 and DBB-560 Guideway and Utilities Construction contracts and creates a new
construction work package that will be executed as a single contract.
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3.5 Utility Agreements

 Activities this month
o WOFH section:
 Utility Construction Agreements (UCAs) have to date been executed with:

- The Gas Company (TGC),
- Oceanic Time Warner Cable (OTWC),
- AT&T,
- Pacific LightNet, Inc. (PLNI), and
- Hawaiian Electric Company (HECO)

 HART placed its second materials order with HECO under the executed Utility
Facilities Relocation and Cost Reimbursement Agreement (UFRCRA) for both
Engineering and Construction.

 The UCA with Sandwich Isles Communication (SIC), while not required, is
expected to be executed in June.

 The Hawaiian Telcom (HT) UCA, based upon the HECO UFRCRA template, is
under review by HT, with target execution in July.

o KHG section:
 Engineering Services Agreements (ESAs) have to date been executed with:

- Chevron,
- OTWC,
- PLNI,
- tw telecom,
- Tesoro and
- SIC.

 Remaining ESAs required for KHG are with: HT, AT&T and TGC, all expected to be
executed in June.

 Look Ahead
o For the KHG section: Transmit draft UCAs to utility owners.
o For Airport and City Center Guideway sections: Transmit draft ESAs to utility owners.

The latest Utility Agreements Status Matrix for all four sections is on the next page.
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Figure 25. Utility Agreements Status Matrix (by section)

ESA UCA ESA UCA UCA UCA

AT&T
Executed May 11 '11

NTP May 12 '11

Executed Dec 20, 2011

NTP Dec 21, 2011

Executed May 18, 2012

NTP May 18, 2012

Compl eted draft UCA;

under COR review

Chevron
Executed Dec 04 '09

NTP Dec 22 '09

Executed Nov 04 '11

NTP Nov 15 '11
Preparing draft UCA

Hawaiian Telcom (HT)
Executed May 20 '10

NTP June 14 '10

Sent fi rs t draft (based

upon HECO) to HT for

revi ew

Executed May 10, 2012

NTP May 10, 2012
Preparing draft UCA

HECO
By Agreement

with PB

Executed Apr 20, 2012

NTP Apr 20, 2012

Oceanic Time Warner
Executed Dec 08 '09

NTP Dec 22 '09

Executed Dec 21, 2011

NTP Dec 21, 2011

Executed Jan 9, 2012

NTP Jan 9, 2012

Compl eted draft UCA;

under COR review

Pacific Lightnet (PLN)
Executed Apr 28 '10

NTP Apr 29 '10

Executed Mar 12, 2012

NTP Mar 13, 2012

Executed Feb 15, 2012

NTP Feb 16, 2012

Compl eted draft UCA;

under COR review

Sandwich Isle

Communications

Executed May 20 '10

NTP June 08 '10

Sent fi na l vers ion to SIC

for execution

Executed Apr 20, 2012

NTP Apr 20, 2012

Compl eted draft UCA;

under COR review

The Gas Company
Executed Dec 18 '09

NTP Dec 22 '09

Executed June 30 '11

NTP Jul 12 '11

Recei ved s igned

agreement from TGC;

pending execution

Compl eted draft UCA;

under COR review

TW Telecom
Executed Dec 02 '09

NTP Dec 22 '09

Executed Feb 14, 2012

NTP Feb 16, 2012
Preparing draft UCA

Tesoro
Executed Feb 15, 2012

NTP Feb 16, 2012

Compl eted draft UCA;

under COR review

Legend: = Action this month ESA = Engineering Servi ces Agreement UFRCRA = Combined Engi neering and Constructi on Uti l i ty Agreement

= Not appl i cable UCA = Uti l i ty Constructi on Agreement COR = Ci ty and County of Honol ul u Corporation Counsel

Utility Agreements Status Matrix

Nearing agreement wi th HECO on KHG UFRCRA;

executi on expected in June; Bridging Agreement to

s erve i n the interim duri ng the month of June

City Center
Utility Owner

WOFH KHG Airport

Preparing draft ESA

Compl eted draft ESA; under COR review

Compl eted draft ESA; under COR review

Preparing draft ESA

Compl eted draft ESA; under COR review

Compl eted draft ESA; under COR review

COMBINED ESA

Wil l pul l des ign language from UFRCRA

Compl eted draft ESA; under COR review

Compl eted draft ESA; under COR review

Compl eted draft ESA; under COR review
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3.6 Hawaii Department of Transportation (HDOT) Agreements

 Activities this month
o Alignment-wide:
 The HDOT Traffic Management Consultant contract (MM-925) is in the

procurement process. Contract execution is projected for June.
o WOFH section:
 The HDOT Design Coordination Consultant (MM-920), AECOM Technical

Services, Inc., continues to review WOFH design submittals on HDOT’s behalf.
 The WOFH Joint Use and Occupancy (JUO) Agreement amendment has been

executed.
 HART has resolved HDOT’s concerns regarding the City’s transfer to HART of

authority for the Master Agreement and execution is pending.
o KHG section:
 The Master and JUO Agreements await resolution of comments from HDOT

regarding the HART assignment issue.
 The HDOT Design Coordination Consultant–KHG Section contract (MM-921) is

still in the procurement process. Contract execution is expected in June.
o Airport section:
 The HDOT Design Coordination Consultant–Airport Guideway Section contract

(MM-922) is in the procurement process. Contract execution is expected in June.
o City Center section:
 The HDOT Design Coordination Consultant–City Center Guideway Section

contract (MM-923) is in the procurement process. Contract execution is
expected in June.

 Look Ahead
o Alignment-wide:
 Traffic Management Consultant contract execution.

o KHG:
 Design Consultant contract execution.
 KHG Master and JUO Agreements execution.
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3.7 Other Design Activities

 Activities this month
o Continued supporting WOFH, FHSG, KHG, MSF, and ASG contracts on submittal

reviews and responses to RFIs and RFCs.
o Preparing the Pearl Highlands station area traffic study.
o Revising the Waipahu Depot Road intersection analysis per HDOT comments.
o Developed alternative for Kanuku Street intersection double left turn and provided

concept for recommendation to HDOT.
o Completed the sketches for the covered pedestrian connection sketches between

Airport station entrance building and airport terminal buildings and prepared a
rough order of magnitude (ROM) cost estimate.

o Finalizing specifications for the Elevator and Escalator (EE) Installation and
Maintenance contract (MI-930).

o Evaluating straddle bent configuration at Ualena Street per City Department of
Planning and Permitting (DPP) comments.

3.8 Interface

 Activities this month
o Continued developing a procedure for assessing of Interface Control

Documents (ICDs) and Requests for Interface Data (RFIDs) that have been elevated
to HART for review and direction.

o Continued monitoring contractor RFIDs and ICDs pertaining to Final Design Baseline
revision.

o Interfacing with adjoining contractors until contract award on the West Oahu,
Kamehameha Highway and Airport Station Groups (WOSG, KHSG, ASG) and
Elevators/Escalators (EE) contracts.

o A total of 401 RFIDs have been logged (269 open, 132 closed).
o 22 Interface Design Meetings (IDMs) were facilitated this month.

 Look Ahead
o Finalize HART RFID-ICD assessment procedure.
o Continue monitoring contractor RFIDs and ICDs pertaining to Final Design Baseline

(Revision 0).
o Continue to interface with adjoining contractors on WOSH, KSGH, ASG and EE

contracts.
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4. GROUP REPORTS

4.1 Safety and Security

 Activities this month
o Transit System Security weekly meetings were held with the Honolulu Police

Department (HPD). On May 25, HPD replaced the liaison to HART.
o Developed Health and Safety and Emergency Response Plans for the Ali’i Place

Office.
o Conducted ongoing construction work site safety meetings and oversight and

documented incidents.
o Ensured implementation of safety requirements at construction sites.
o Attended the FTA-hosted State Safety Oversight Conference in Colorado.
o Initiated a regular Core Systems Safety meeting with Ansaldo Honolulu Joint Venture

(AHJV).

 Look Ahead
o Prepare a Safety Certification “How and Why” training class for contractors.
o Hold various safety meetings with contractors, committees and staff.
o Hold various safety meetings with AHJV.
o Host Transportation Safety Institute (TSI) Security class in August.
o Audit construction sites for safety.

Figure 26. Construction Safety Monitoring - Safety and Security Issues

Period/Date Contract Event Type Comments

2011 ---- ---- 1-Occupational Injury/Illness.

January 2012
1-Occupational Injury/Illness.
1-Environmental.

February 2012
1-Occupational Injury/Illness.
1-Environmental.

March 27, 2012 KHG/DB-320 Security 1-Security.

April 2, 2012 KHG/DB-320 Security 1-Security.

April 16, 2012 WOFH-KHG/AIS Road/Vehicle 1-Road/Vehicle.

April 19, 2012 WOFH-KHG/AIS First Aid 1-Occupational Injury/Illness.

April 20, 2012 WOFH-KHG/AIS Loss/Damage 1-Loss Damage.

April 30, 2012 WOFH/DB-120 First Aid 1-Occupational Injury/Illness.

May 1, 2012 KHG/DB-320 Graffiti Aloha Stadium Yard.

May 6, 2012 WOFH/DB-120 Road/Vehicle 1-Road/Vehicle.

May 21, 2012 WOFH/DB-120 Vandalism Farrington Highway.

May 21, 2012 WOFH/DB-120 Theft Cloverleaf Yard.
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4.2 Quality Management

 Activities this month
o Conducted weekly meeting with GEC Quality Assurance (QA) staff to discuss overall

Project QA/ Quality Control (QC) issues with consultants/sub-consultants,
contractors/sub-contractors and internal staff.

o Continued training new HART employees to ensure that project participants are
familiar with the latest approved plans and procedures, updating the Training Matrix
accordingly.

o 2 new QA Engineers will start work on July 2.
o Updating and implementing the QA Audit Schedule for 2012.
o Performed QA Audit:
 KKJV-MSF on May 17;
 HNTB-MSF on May 21-22; and
 AECOM-AUG on May 23-24.

 Contract-specific Activities this month:
o GEC II:
 GEC continued to train new GEC staff on the approved Quality Assurance

Plan (QAP) and Implementation Plan (IP).
 Performed internal QA Surveillance of HART: Document Control on May 8,

Planning and Environment on May 10 and Safety and Security on May 22.
 Reviewed updated ITPs for the WOFH, KHG and MSF contracts.
 Provided QA support to Lea+Elliott on Task 11 for CSC.
 To date, 1 NCR (closed).

o WOFH:
 Bi-weekly QA Task Force meetings were held with the KIWC QA Team to discuss

the status of design activities, field work, NCRs and quality compliance and
improvements.

 To date, 46 NCRs have been issued: 38 by KIWC (2 open) and 8 by HART/GEC (all
closed).

o MSF:
 Bi-weekly QA Task Force meetings were held with the KKJV QA Team to discuss

the status of submittals, design activities and field activities.
 Performed QA Audit of KKJV and HNTB (no NCR).
 Accepted Kenneth Sanders as the KKJV Construction Quality Assurance

Manager (CQAM).
o KHG:
 Bi-weekly Quality Task Force meetings were held with the KIWC QA Team to

discuss the status of design activities, field work, NCRs and quality compliance
and improvements.

 To date, 4 NCRs have been issued (all closed).
o CSC: Met with the AHJV Quality Assurance Manager (QAM) to discuss and establish

Bi-weekly Quality Task Force Meeting.
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o FHSG:
 Continue to participate in weekly HART-GEC-HDR Design Coordination Meetings.
 To date, 4 NCRs have been issued (all closed).

o Airport Guideway:
 Bi-weekly QA Task Force meetings were held with the AECOM QA Team to

discuss the status of submittals, design activities and field activities.
 Performed QA Audit of AECOM Sacramento, CA office (no NCR).

 Look Ahead
o Continue mentoring and training personnel on approved Project Plans and

procedures.
o Continue QA/QC and Environmental Compliance oversight of the WOFH, KHG, MSF,

FHSG, AUG and Core Systems contracts.
o Perform scheduled QA Audits and Surveillances (Process Audits), as follow:
 Ansaldo Breda, CA on June 20-23
 Ansaldo STS, PA on June 27-29

o Follow-up/Close corrective and preventative actions on all NCRs and Observations
issued.

o Review Contractors/Consultants QAP updates.
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4.3 Right-of-Way Status and Third Party Agreements

 Activities this month
o Acquisitions:
 A revised offer was made for TMK 9-4-047-008, a partial take for the West Loch

Station in the WOFH Section.
 Appraisal for TMK 2-3-007-033, a full take in the City Center section, submitted

to FTA for concurrence.
o Relocations:
 All residents at TMK 9-6-003-018 have been relocated and the parcel is now

available for construction.
 30-day notice was issued to residents of TMK 9-6-003-012 within the Banana

Patch.

Figure 27. Right-of-Way Status Summary Table

Section
Original #
Parcels in

FEIS

Current #
Parcels
Needed

Agreements In
Process

Appraisals in
Process

OffersAcceptance
Relocation
Complete

Ready for
Construction

FULL ACQUISITION

Total 40 38 0 5 6 6 25 11

WOFH 14 14 0 0 2 3 21 9

KHG 5 3 0 0 1 1 1 1

Airport 5 5 0 4 0 0 0 0

City Center 16 16 0 1 3 2 3 1

PARTIAL ACQUISITION

Total 163 133 8 0 6 0 0 7

WOFH 18 10 2 0 1 0 0 6

KHG 21 7 4 0 3 0 0 0

Airport 31 34 2 0 0 0 0 1

City Center 93 82 0 0 2 0 0 0

EASEMENTS

Total 12 12 5 0 0 0 0 1

WOFH 6 6 5 0 0 0 0 1

KHG 0 0 0 0 0 0 0 0

Airport 1 1 0 0 0 0 0 0

City Center 5 5 0 0 0 0 0 0

GRAND TOTAL 215 183 13 5 12 6 25 19

FEIS = Final Environmental Impact Statement
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Figure 28. HRTP Acquisition-Relocation Agreements Status

Agreement Section Date Required or
Agreement
Complete

Current Status

University of Hawaii (UH)
Master Agreement

WOFH,
KHG, City
Center

June 2012 Tentative agreement is in place on
path forward to secure access to the
property.

Leeward Community
College (LCC) Sub-
Agreement

WOFH June 2012 Property appraisal underway.

UH West Oahu (UHWO) WOFH November 2012 Property appraisal underway.

Department of
Education (DOE) Consent
to Construct and Master
Agreement

WOFH February 8, 2011 Executed.

DR Horton Agreement WOFH March 7, 2012 Executed.

DHHL Master Agreement WOFH,
MSF

March 10, 2010 Executed.

DHHL Consent to Construct WOFH,
MSF

December 1, 2011 Consent to Construct is in place
pending license and/or property
transfer is completed.

DHHL License or Property
Transfer

WOFH,
MSF

December 2012 DHHL is reviewing licensing
agreement and discussions continue
with the City on transfer of property.

HDOT Master Agreement
for WOFH

WOFH October 31, 2011 Executed.

HDOT WOFH Use and
Occupancy Agreement

WOFH April 5, 2012 Executed.

UH Urban Garden Sub-
agreement

KHG July 2012 Property appraisal underway.

HDOT Master Agreement
for KHG

KHG May 2012 Comments received from HDOT;
issues being addressed

HDOT KHG Use and
Occupancy Agreement

KHG June 2012 Will be completed after KHG Master
Agreement is signed

Aloha Stadium/
Department of Accounting
and General
Services (DAGS)

KHG June 2012 Revised agreement submitted to
DAGS for review. Have agreement for
partial temporary use.

Post Office Administration Airport November 2013 Initiated request to secure an
easement for Post Office property.

HDOT Master Agreement
for Airport and City Center

Airport/
City
Center

September 2012 Pending. Current plan is to combine
Airport and City Center agreements
into one master agreement.

FAA Master Agreement Airport July 2013 As design progresses, a
determination will be made on
whether or not an agreement is
required.

HDOT Use and Occupancy Airport July 2013 Will be completed after master
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Agreement Section Date Required or
Agreement
Complete

Current Status

for Airport agreement is in place.

HDOT Use and Occupancy
for City Center

City
Center

July 2014 Will be completed after master
agreement is in place.

Honolulu Community
College (HCC) Sub-
agreement

City
Center

May 2014 Property appraisal underway.

Federal Court House/
General Services
Administration (GSA)

City
Center

October 2014 HART is reviewing the GSA draft
agreement.

Hawaii Community
Development
Authority (HCDA)

City
Center

October 2014 Awaiting final design requirements
for the guideway.

DAGS City
Center

October 2014 Awaiting final design requirements
for the guideway.

 Look Ahead
o WOFH Section:

 Issue 30-day notice to residents of TMK 9-6-003-013 within the Banana Patch.
 Complete appraisals for UHWO and LCC.

o KHG Section:
 Continue negotiations for partial takes associated with TMKs 9-7-022-008,

9-7-023-008 and 9-7-022-021 at Pearl City/Kamehameha Highway.
 Continue negotiations on TMK 9-8-009-017 at Waimalu/Aiea on Kamehameha

Highway.
 Issue 90-day notice to relocate tenants of TMK 9-8-010:002 at the Pearlridge

station area.
 Complete appraisal of TMK 9-7-023-003 for the UH Urban Gardens at Pearl City/

Kamehameha Highway.
o Airport Section:

 Continue to secure consent to enter for Archaeological Inventory Survey (AIS).
o City Center Section:

 Continue to secure consent to enter for AIS.
 Continue negotiations for TMKs 1-5-007-021, 1-2-009-001 and 1-2-010-068 at

Kalihi/Dillingham Blvd and partial takes associated with TMK 1-7-002-026 at
Chinatown/Nimitz Highway and TMK 1-2-009-017 at Kalihi/Dillingham Blvd.

 Complete appraisal for HCC.
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4.4 Planning and Environment

 Activities This month
o Programmatic Agreement (PA) [reported by PA Stipulation number]
 II. Traditional Cultural Properties (TCP)

- Consultation for the remainder of the WOFH section and for the KHG and
Airport sections is in progress. A meeting was held with consulting parties on
May 4 and the final date for comments was May 7.

- HART submitted an eligibility and effects determination report on the WOFH,
KHG and Airport sections to FTA on May 15.

- The State Historic Preservation Division (SHPD) will get a 30-day review
period once this documentation is submitted by FTA. Consulting parties will
get an opportunity to review this documentation concurrently.

 III. Identification and Protection of Archaeological Sites and Burials:
Archaeological Inventory Surveys (AIS)
- Phase 2 (KHG) AIS: SHPD approved the Phase 2 (KHG) AIS Report and

Monitoring Plan on May 23 and 3 additional trenches will be dug near the
Pearlridge Station this summer.

- Phase 3 (Airport) AIS: AIS trenching work was conducted on Navy property in
May. A total of 40 trench locations have been identified section-wide and
5 trenches have been dug to date.

- Phase 4 (City Center) AIS: Of the 232 trenches scheduled to be dug in the City
Center phase (Middle Street to Ala Moana Center), 52 have been completed
through May 25.

 V. Recordation and Documentation
- Historic American Buildings Survey/ Historic American Engineering Record/

Historic American Landscape Survey (HABS/HAER/HALS) photo recordation
of adversely affected historic properties started in May for a series of historic
bridges in the WOFH and KHG sections.

o Mitigation Monitoring Program (MMP)
 Monthly and quarterly reporting on MMP Mitigation Measures IDs (MMIDs)

continues. Fewer than 100 MMIDs are currently active. Monitoring includes:
onsite inspection for construction activities, permit delimitation to include
MMIDs and road mapping of PA status by section. HART has hired a new staff
person to assist with the monitoring and compliance task, expected to start in
June or July.

 The Outdoor Circle (TOC): Updates are being provided by email. No meetings
have occurred pending HART legal review since TOC has joined the list of
plaintiffs in the federal lawsuit. An agreement on meeting protocol has been
reached and meetings are expected to resume this summer.

 The Ko’oloa‘ula (Abutilon menziesii) flowering shrub (an endangered species
endemic to Hawaii): The Memorandum of Agreement (MOA) between HART,
HDOT and DLNR for HART’s Certificate of Inclusion for the HDOT Abutilon
Incidental Take License is awaiting HDOT signature. To date, no Ko’oloa’ula have
been identified in the project footprint.
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o Planning Activities
 Special Use Permit (SUP) for the Ho’opili Laydown Yard: The SUP application was

accepted by the City Department of Planning and Permitting (DPP) on April 17.
The public hearing will be held on July 11. The request to DPP to continue the
temporary Laydown Yard at Ho’opili was approved for extension through
December 31, or the effective date of the Planning Commission’s decision on the
SUP, whichever occurs first.

 Environmental review documentation is being drafted for laydown yards in the
KHG section.

 HART and DPP continue to conduct monthly meetings to discuss Transit-
Oriented-Development (TOD) around future transit stations and HART will
attend a DPP symposium on TOD in the first week of July.

 DPP is launching TOD plans and updates with a focus on Ala Moana, Kalihi and
Downtown. HART staff attended a plan tour of the Ala Moana Station area on
May 22.

 Monthly HART sustainability committee meetings continue as the team identifies
ways to improve the support of “green” features Project-wide and within each
contractor’s Sustainability Action Plan.

 Look Ahead
o TCP Completion in the WOFH, KHG and Airport sections in July.
o Completion of photo recordation of historic properties in July or August.
o The next Semi-Annual Meeting with PA Consulting Parties will be in July.
o The next Historic Preservation Committee (HPC) Meeting will be in July.
o The DPP Symposium on TOD will be held in the first week of July.
o The SUP public hearing will be on July 11.
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4.5 Permits

 Activities this month
o WOFH permits received:
 HDOT Highways Division Municipal Separate Storm Sewer System (MS4): for

work in the Kaloi Drainage Canal, allowing storm water runoff from construction
activities to enter drainage inlets owned by HDOT Highways Division.

o MSF:
 City Department of Planning and Permitting (DPP) Mass Grading Permit

(obtained by contractor): allows grading and site work to begin at the MSF site.
o KHG:
 Hawaii Department of Health (HDOH) Clean Water Branch National Pollutant

Discharge Elimination System (NPDES)-Form C-General Construction: necessary
before performing any ground-disturbing activities.

 Navy MS4: fo permanent construction, allowing storm water runoff from
construction activities to enter drainage inlets owned by the Navy.

o Airport Guideway Design permits received:
 Navy MS4: for pre-construction activities in the Airport section, allowing storm

water runoff from exploratory and geotechnical work to enter drainage inlets
owned by the Navy.

 DPP MS4: for pre-construction activities in the Airport section, allowing storm
water runoff from exploratory and geotechnical work to enter drainage inlets
owned by the City.

 HDOH Indoor and Radiological Health Branch Community Noise Permit:
necessary for performing work on weekdays.

 HDOH Indoor and Radiological Health Branch Noise Variance: necessary for
performing work at night or on weekends.

 Look Ahead
o Significant permits to be received for WOFH:
 HDOH Clean Water Branch NPDES-Form G-Dewatering Permit, necessary for

performing any dewatering activities.
 HDOT Highways MS4s: for permanent shaft dewatering and permanent utility

relocation dewatering; necessary to allow storm water runoff from dewatering
activities to enter drainage inlets owned HDOT Highways Division.

 Department of Education (DOE) MS4s: for permanent construction and
permanent shaft dewatering; necessary to allow storm water runoff from
construction and dewatering activities near Waipahu High School to enter
drainage inlets owned by DOE.

o Significant permits to be received for KHG:
 HDOT Highways Division MS4s for permanent construction; necessary to allow

storm water runoff from construction activities to enter drainage inlets owned
by HDOT Highways Division.

o Significant permits to be received for Airport Guideway Design:
 HDOH Clean Water Branch NPDES-Form C-General Construction: necessary

before performing any ground-disturbing activities.
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 HDOT Highways Division MS4: for preconstruction activities in the Airport
section, necessary to allow storm water runoff from exploratory and
geotechnical work to enter drainage inlets owned by HDOT Highways Division.
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4.6 Risk Management

 Activities this month
o The Owner-Controlled Insurance Program (OCIP) Consultant is mobilized and

working on Task 1 activities.
o HART has procured Builders Risk insurance policies for the Kamehameha

Guideway (KHG) and Maintenance and Storage Facility (MSF) Design-Build (DB)
contracts.

o 10 contract-/discipline-specific meetings were held to review the Risk Register.

 Look Ahead
o Submit revised Risk and Contingency Management Plan (RCMP) to FTA to meet Full

Funding Grant Agreement (FFGA) requirements.
o Continue to work with the OCIP Consultant on analysis.
o Monthly contract-/discipline-specific risk meetings will be held in early June.
o The regular monthly Risk Analysis Committee (RAC) meeting is scheduled for June 7.

Figure 29. Top Ten Project Risks
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Figure 30. Summary of Risks by Contract Package

Figure 31. FTA Risk Categories
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4.7 Community Outreach

 Activities this month
o Five major town hall informational meetings were held in Kalihi, Salt Lake, Mililani,

Waipahu and urban Honolulu and were well attended, drawing hundreds of
attendees. In addition to a general project update, the informational meetings
included smaller workshop-style groups around key areas of public interest,
including construction, cost, operations and transit-oriented development. The
meetings also provided the public with an opportunity to speak one-on-one with the
HART staff and CEO/Executive Director. Community feedback on these meetings has
been positive.

o To date, staff has participated in:
 1,225 presentations and events and
 667 neighborhood boards.

o Archaeological Inventory Survey (AIS) work in the Airport and City Center areas
continue and the public involvement team provided outreach and informational
materials for area businesses regarding the work.

o Construction outreach continued with business and community meetings along the
West Oahu/Farrington Highway and Kamehameha Highway sections of the rail
route.

Residents and business leaders listen to HART’s update
regarding the rail project during a town hall meeting.

o HART Public Involvement booths at May events:
 Informational booth at the Sixth Annual Aging in Place Workshop, with

approximately 1,000 attendees.
 Informational booth at the Filipino Fiesta, an event with approximately

5,000 attendees.
 Informational booth at the Seventh Annual Book and Music Festival, attended by

more than 5,000 attendees.

 Look Ahead
o Archaeological Inventory Survey (AIS) outreach area canvassing.
o Construction outreach for the Kamehameha Highway Guideway (KHG) section area.
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5. STAFFING

 Activities this month

Figure 32. Staffing Activities

Title Group New/Existing
HART

position*

Position
Status

Start Date

Executive Administration

Chief Financial Officer New Recruiting

Engineering and Construction

Engineer IV Utility New Offer made June

Planner V Permits & Hazmat New Offer made July

Engineer VI City Center New Interviewing

Planner V Mitigation New Offer made July

Architect/CE IV or V Airport/City Center Existing Offer made August

Secretary I Core Systems Existing Offer made July

Architectural Historian Planning New Recruiting

Traffic Engineer II Facilities Existing PMSC

Electrical Engineer III/IV** Core Systems New Recruiting

Administration and Controls

Quality Assurance Engineer Mechanical New Offer made July

Quality Assurance Engineer Electrical New Offer made July

Assistant Project Officer Administration and
Controls

New Recruiting

Contract Change Specialist
Supervisor

Configuration
Management

New Interviewing

Human Resources
Specialist I/II**
(2 positions)

Equal Employment
Opportunity (EEO) and
Disadvantaged Business
Enterprises (DBE)

New Recruiting

GIS Analyst III Right-of-Way New Recruiting

Manager Document Control New Recruiting

Procurement and
Specifications Specialist IV

Procurement and
Contracts

Existing Recruiting

Scheduler Project Controls Existing Interviewing

Executive Secretary CEO New Interviewing

Secretary I Project Controls New Interviewing

Labor Relations

Manager Project Labor Agreement New Recruiting

*All HART positions unless otherwise identified as PMSC (InfraConsult LLC).
**Per qualifications.

 Look Ahead
o HART staffing projections (actual versus planned), as defined in the current Staffing

Plan, are shown in Figure 33 and Figure 34 on the next page.



HONOLULU RAIL TRANSIT PROJECT May 2012

Page 49 of 52

Figure 33. HART Staffing Projection in current Staffing Plan

[Also see the Staffing Chart in Figure 34 below] as of: # Employees

Target* June 30 131

Actual* May 31 119

Full-Time Employees budgeted for FY12** June 30 136

*Including PMSC staff; **Excluding PMSC staff.

o HART currently receives direct project support in centralized functions from:
 the following City departments:

- Honolulu Police Department (HPD)
- Department of Information Technology (DIT)
- Department of Budget and Fiscal Services (BFS)
- Department of Design and Construction (DDC)
- Corporation Counsel (COR)
- Department of Human Resources (DHR), and

 the Hawaii Department of Transportation (HDOT) on Consultant Services
Contracts.

o For greater organizational structure detail, see the HART Project Organization Chart
in Appendix A at the end of this report.

Figure 34. Project Management Staffing (Actual and Planned)

Project Management Staffing

0

20

40

60

80

100

120

140

1
Q

2
Q

3
Q

4
Q

1
Q

2
Q

3
Q

4
Q

1
Q

2
Q

3
Q

4
Q

1
Q

2
Q

3
Q

4
Q

1
Q

2
Q

3
Q

4
Q

1
Q

2
Q

3
Q

4
Q

2010 2011 2012 2013 2014 2015

Fu
ll

-T
im

e
E

q
u

iv
a

le
n

ts
(F

T
E

s)

City/HART Staff (Actual)

PMC Consultant Staff (Actual)

Total Staffing (Plan)

Target (Jun 30): 131

Actual (Apr 30): 119

Budgeted (FY12): 136 (Jun 30)

131 FY 12

Approved

93

26



HONOLULU RAIL TRANSIT PROJECT May 2012

Page 50 of 52

6. APPENDICES

 Appendix A - Project Organization Chart

 Appendix B - Project Alignment
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Appendix A. Project Organization Chart
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Appendix B. Project Alignment


